Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014
User: vepps Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14515-13-000-0 Estimate Number: 0008 Pay Period: 06/01/2014
to 07/01/2014

Contract Location: Time Allowed: 242  Days
US 41/SR 3 OVER ALLATOONA CREEK Elapsed Calender Days: 200 Days
Percent Time: 82.64
District: 7 Area: 02
Contractor:

COMANCHE CONSTRUCTION, INC. Date Let: 03/22/2013
1734 SANDS PLACE, S.E. Date Awarded: 04/05/2013
Date Contract Executed: 05/03/2013
Date Notice to Proceed: 05/06/2013
MARIETTA GA 30067-9214 Date Work Began: 07/01/2013
Phone: Date Time Stopped: 11/21/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 01/02/2014

Surety Co: HARTFORD FIRE INSURANCE COMPANY

Current Contract Amount $1,080,703.00 Counties:
Original Contract Amount $1,074,722.00 Cobb
Funds Available $18,540.65
Percent Complete 98.28%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004433 $1,080,703.00 $1,074,722.00 $18,540.65 98.28% $1,151.38

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014

User: vepps Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14515-13-000-0 Estimate Number: 0008 Pay Period: 06/01/2014
to 07/01/2014

Project Number: M004433 US 41/SR 3

Federal State Project Number:  M004433

Total to Date Prev to Date This Estimate
Participating $849,729.87 $848,808.77 $921.10
Non-Participating $212,432.48 $212,202.20 $230.28
Total Earnings $1,062,162.35 $1,061,010.97 $1,151.38
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $1,062,162.35 $1,061,010.97 $1,151.38
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $1,062,162.35 $1,061,010.97
$1,151.38

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14515-13-000-0 Estimate Number: 0008

Date: 07/03/2014
Page 3 of 4

Pay Period:

06/01/2014

to 07/01/2014

Project Number M004433

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 BRIDGE NO 1 - OVER ALLATOONA CREEK
0020 500-0100 GROOVED CONCRETE SY 1,531.000 1,648.892
6.000 .000
1,648.892 $.00 $9,893.35
0025 519-0400 CONCRETE OVERLAY, PORTLAND CEMENT, VAF SY 1,649.000 1,477.344
247.000 -1,320.701
156.643 $-326,213.15 $38,690.82
0030 521-3000 PATCHING CONCRETE BRIDGE SF 75.000 78.822
270.000 .000
78.822 $.00 $21,281.94
Category Amount: $-326,213.15 $69,866.11
Category Number: (0020 ROADWAY
0065 163-0240 MULCH TN 1.000 1.380
326.000 .000
1.380 $.00 $449.88
0100 610-2705 REM CONC APPROACH SLAB SY 376.000 393.222
86.000 .000
393.222 $.00 $33,817.09
0120 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI" GLF 120.000 880.000
4.000 .000
880.000 $.00 $3,520.00
0130 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 530.000 652.000
E), TP PB 6.000 .000
652.000 $.00 $3,912.00
0135 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 530.000 640.000
), TP PB 4.000 .000
640.000 $.00 $2,560.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14515-13-000-0 Estimate Number: 0008

Date: 07/03/2014
Page 4 of 4

Pay Period: 06/01/2014
to 07/01/2014

Project Number M004433

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 ROADWAY
0140 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 530.000 652.000
Oow), TP PB 6.000 .000
652.000 $.00 $3,912.00
Category Amount: $0.00 $48,170.97
Category Number: 0010 BRIDGE NO 1 - OVER ALLATOONA CREEK
9050 519-0400 CONCRETE OVERLAY, PORTLAND CEMENT, VAF SY .000 .000
219.360 1,492.362
1,492.362 $327,364.53 $327,364.53
Concrete overlay, portland cement, varb thk
Category Amount: $327,364.53 $327,364.53

Project Total Amount:

$1,151.38

$1,062,162.35



